{ WASHINGTON STATE

Recreation and _
Conservation Office Progress Report 5/2/15-6/5/15

Project #14-1021, West Uncas Rd / Salmon Creek Culvert Design

Submitted by Eric Kuzma on 06/05/2015 Accepted by Mike Ramsey on 06/05/2015
CONTACTS
Primary Sponsor: Jefferson Co Public Works Project Contact: Eric Kuzma
ekuzma@co.jefferson.wa.us
Lead Entity: Hood Canal Coor Council LE Alt Project Contact: Michael Blanton

michael.blanton@psp.wa.gov

Managing Agency: Rec. and Conserv. Office RCO Grant Manager: Mike Ramsey
mike.ramsey@rco.wa.gov

COSTS TO DATE

Project Start Date: 08/01/2014 FundingEnd Date: 06/30/2015
Funding Formula: Requested Original Current
Puget Sound Acq. & Restoration: $98,200.00 (100%) $98,200.00 (100%) $98,200.00 (100%)
Total: $98,200.00 (100%) $98,200.00 (100%) $98,200.00 (100%)
Paid To Date: $65,343.65 Last Released Billing: 05/04/2015
Remaining RCO Funds: $32,856.35 Pending Billing: No
Advance Balance: $0.00 Match Bank: $0.00 Number of Billings: 2
Admin Limit: $0.00 Admin Spent: $0.00
A&E Limit: $0.00 A&E Spent: $0.00

PROGRESS REPORT QUESTIONS

# Question Answer Answer Description

10of4 Are there any significant challenges that might hinder No
progress or keep you from meeting your project
milestones? If so, please tell us about them.

20of4 Describe the work accomplished during this reporting Finalized Draft 100% PS&E (Since project is
period. anticpated top be built in Summer of 2017, PS&E will
have to be refreshed just prior to).
Continued woring on Permitting.

3of4 Do you anticipate any changes to your project? Please No
describe those changes here.
4 0of 4 Tell us about work planned for the next reporting period. Contine corrdination & close out grant
MILESTONES
New
Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay
Project Start 08/01/2014 X
Data Gathering Started 08/01/2014 X
Progress Report Submitted 10/01/2014 X
RFP Complete/Consultant Hired 11/01/2014 X
Progress Report Submitted 02/01/2015 X
Preliminary Design to RCO 02/01/2015 X
Cultural Resources Complete 05/01/2015 X
Final Design to RCO 05/08/2015 X 06/05/2015 As discussed
Agreement End Date 06/30/2015
Final Report in PRISM 07/31/2015
Final Billing to RCO 07/31/2015

RCO Project Number: 14-1021 June 05, 2015 Page: 1



